
 
 
 
October 14, 2014 

 
Mr. Charles David Abshire (6SF-AP)  
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773     
       
RE: September 2014 Monthly Progress Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear Mr. Abshire: 
 
The Malone Cooperating Parties (MCP) submit the September 2014 Monthly Progress Report in 
compliance with the Consent Decree and Statement of Work for Remedial Design/Remedial Action 
(RD/RA) at the Malone Service Company Superfund Site in Texas City, TX. 
 
Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 
 
Sincerely, 
 
R Piniewski 

 
Robert Piniewski 
Project Coordinator 
 
 
cc: Marilyn Long - TCEQ 
 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
SEPTEMBER 2014 MONTHLY PROGRESS REPORT 

SUBMITTED OCTOBER 14, 2014 
 

1) SUMMARY OF WORK PERFORMED IN SEPTEMBER 2014  
a) Project Navigator Ltd., ENTACT and MCP representatives continued planning for Phase Two 

RD/RA work. Work conducted during September included: 
(1) Development of best management practices for storm water 
(2) Basis of design work for a water treatment system 
(3) Development of draft Phase Two RD/RA Work Plans (e.g., landfill design, pilot test 

report) 
b) MCP representatives submitted Mechanical Integrity Test (MIT) results and workover reports 

for WDW-73 and WDW-138 to EPA and TCEQ.  MCP representatives also continued work 
on reissuance of the No Migration Exemption and the installation of the WDW-138 
automation system. 

c) MCP representatives continued efforts on the cemetery relocation work.   
d) MCP representatives continued storm water management activities at the Site. 

 
2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) No sampling was conducted during this reporting period. 
 

3) DELIVERABLE STATUS & MODIFICATIONS TO PLANS 
a) A summary of the most recent Agency Communication is shown in Table 1. 

 
4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None.  
 

5) COMMUNITY RELATIONS ACTIVITIES  
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.   

 
6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None. 
 

7) SCHEDULE  
a) The MCP will submit the draft Phase Two Work Plans by October 20, 2014. 

 
8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS  

(OCTOBER and NOVEMBER 2014) 
a) Submit a request to EPA to modify the performance specification for treated material 

(solidified sludge) at the Site from a minimum Unconfined Compressive Strength (UCS) of 
25 psi with no free liquids to a minimum UCS of 15 psi with no free liquids. 

b) Submit draft Phase Two RD/RA Work Plans.  
c) Submit addendum to the Storm Water Management Plan describing best management 

practices and treatment system requirements for Phase Two work. 
d) Prepare the petition for renewal of the No Migration Exemption (from hazardous waste land 

disposal restrictions) for operation of the injection wells. 
e) Complete automation system for WDW-138 and install surface components for WDW-73.  
f) Continue Cemetery Relocation efforts for reinterment. 
g) Continue storm water management activities at the Site. 
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Table 1 
Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication 
Summary 

 
Notes 

10/16/13 Via email the MCP, under Section XIX (Force Majeure) of the governing 
Consent Decree, notified EPA that due to the government shutdown and other 
circumstances there would be a delay in the submission of the Phase One RA 
Work Plan.  The MCP will provide the information prescribed by Paragraph 74 
of the Consent Decree once the government shutdown has ended and the MCP 
has been able to consult with EPA regarding various technical issues and the 
schedule going forward. 

pending   

12/9/13 Submitted written request for approval for 45 day schedule extension for 
submittal of the draft Phase One RA Work Plan due to the Government 
shutdown. 

12/12/13 EPA approved the 
request. 

 

12/20/13 Submitted draft Phase One RA Work Plan and appendices including the Phase 
One Remedial Design Investigation Report.   

1/31/14 EPA comments 
received on 
1/31/14. 

 

1/31/14 MCP received EPA & TCEQ comments on Phase One RA Work Plan n.a.   
2/13/14 PNL notified EPA that in response to a petition filed by representatives of the 

MCP the Galveston County District Court ordered that any remains in the 
cemetery at the Malone Site be removed to a perpetual care cemetery.  The 
court also ordered removal of the cemetery dedication. Further permits will be 
obtained from the State Registrar as needed.  

Noted. MCP provided 
EPA a copy of the 
Court Order on 
March 6, 2014.  

 

2/19/14 MCP representatives and EPA discussed the MCP’s intent to prepare a petition 
to renew the No Migration Exemption (from hazardous waste land disposal 
restrictions) for operation of the injection wells, and to perform well 
rehabilitation at WDW-73 and WDW-138 to increase injection capacities to 
permitted levels.  The MCP also requested postponement of Mechanical 
Integrity Testing (MIT) and 5 year temperature log testing until after well 
rehabilitation work is complete. EPA requested a review of well rehabilitation 
procedures and agreed to postpone MIT and 5 year temperature log until after 
the rehabilitation 

2/19/14 EPA requested a 
review of well 
rehabilitation 
procedures and 
agreed to postpone 
MIT until after the 
rehabilitation. 
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Table 1 
Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication 
Summary 

 
Notes 

2/20/14 The MCP notified EPA that it has completed the second required payment of 
$12 million to the Malone Site Trust (held by Bank of New York Mellon) 
pursuant to Section 3(b) of the Malone Service Company Superfund Site Trust 
Agreement. 

n.a.   

3/3/14 The MCP submitted its responses to Agency comments on the draft Phase One 
RA Work Plan. 

3/4/14 
 
 

EPA approved the 
response to 
comments via 
email. 

 

3/4/14 The MCP received information from EPA to facilitate the approval/reissuance 
of the No Migration Exemption for the injection well. 

n.a.   

3/6/14 The MCP submitted a copy of the order of the Galveston County District Court 
granting our motion for summary judgment on the petition for removal of 
remains and removal of the cemetery dedication regarding the cemetery area at 
the Malone Site.  

n.a.   

3/10/14 The MCP submitted the Final Phase One RA Work Plan and Storm Water 
Management Plan V1.  

3/25/14 EPA approved the 
Phase One RA 
Work Plan. 

 

3/25/14 The MCP notified EPA and TCEQ that ENTACT will mobilize to the Site on 
April 7, 2014 to begin Phase One RA work and that MCP representatives will 
also be mobilizing on April 7, 2014 to begin cemetery relocation work.   

n.a.   

4/7/14 The MCP submitted a request to shift the installation of the dewatering system 
and slurry wall from Phase Two to Phase One RA work. The early install of 
these remedy elements will allow the MCP to begin dewatering sooner and 
improve solidification efforts.   

4/10/14 EPA approved the 
request. 

 

5/9/14 The MCP submitted the injection well rehabilitation procedures for the injection 
wells at the Site. 

5/29/14 EPA approved the 
procedures. 
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Table 1 
Recent Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
 
 

Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication 
Summary 

 
Notes 

6/12/14 The MCP submitted revised injection well rehabilitation procedures for 
injection well WDW-138. 

6/13/14 EPA approved the 
revised 
procedures.  

 

8/15/14 The MCP requested a 60 day extension for submittal of the draft Phase Two 
RD/RA Work Plans 

8/18/14 EPA approved the 
extension. 

 

9/4/14 The MCP submitted WDW-138 MIT and workover reports.      
9/29/14 The MCP submitted WDW-73 MIT and workover reports.     
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